

**Clinical Islet Transplantation Consortium  
Quantitative Enrollment Status as of November 20, 2014**

	<b>CIT-01</b>	<b>CIT-02</b>	<b>CIT-03</b>	<b>CIT-04</b>	<b>CIT-05</b>	<b>CIT-06</b>	<b>CIT-07</b>	<b>CIT-08</b>
<b>Original accrual objective</b>	72	24	20	20	12	130	48	Follow-up for all eligible transplanted subjects
<b>Revised accrual objective</b>	36 (Effective 10/4/2009)	6 (Effective 8/11/2011)	14 (Effective 9/14/2011)	10 (Effective 2/2/2012)	2 (Effective 8/10/2009)	24 (Effective 11/24/2009)	N/A	N/A
<b>First site activated to enroll</b>	7/10/2008	12/21/2006	10/19/2006	10/7/2008	11/28/2006	1/25/2007	10/7/2006	3/23/11
<b>First subject enrolled (to be filled in)</b>	7/11/2008	3/10/2008	5/16/2008	12/16/2008	1/31/2007	3/01/2007	1/17/2007	10/12/2011
<b>First subject transplanted</b>	1/4/2009	11/25/2008	3/7/2009	6/2/2009	11/24/2008	4/9/2010	10/12/2008	N/A
<b>Final subject accrued/transplanted</b>	8/19/13	8/11/2011	7/3/2011	2/2/2012	6/20/2009	11/14/13	9/24/2011	N/A
<b>Total # of subjects transplanted to date</b>	24 (67% expected)	6 (100% expected)	14 (100% expected)	10 (100% expected)	2 (100% expected)	24 (100% expected) (75% on 8/1/13)	48 (100% expected)	N/A
<b>Total # of subjects continuing in follow-up</b>	0	0	0	0	0	9	0	53
<b>Reason for end of study</b>	Enrollment/transplants complete	Enrollment/transplants complete	Enrollment/transplants complete	Enrollment/transplants complete	Study halted for lack of efficacy concerns	Enrollment/transplants complete	Enrollment/transplants complete	Still enrolling